Project:

Owner:
Contractor:
From Date:

Task:

1 Crew-1
2 Crew-1
3 Crew-1
4 Crew-1
5 Crew-2
6 Crew-2
7 Crew-2
8 Crew-2

Note:

Two Week Look Ahead

Parkside CRA Utility Improvements
Charlotte County
Andrew Sitework LLC.

8/4/2016 To Date: 8/18/2016

Well Point area at connection point for 24" Force Main at Elkcam and the (4) Manholes
that need tie-ins

Make connection at Elkcam 24" Force Main and relocate Existing 24" Valve

Install 8" Water Main at US-41 crossing W. Tarpon

Start making connections at Manholes to existing mains

Continue installation of Reclaimed Main

Pressure test Reclaimed Main

Make Road repairs on W. Tarpon West of US-41

Start exposing and gathering densities at manholes

Need answeres on Sidewalk project. We are ready to begin road restoration
between Elkham and Picnic

As Directed, Flood light and concrete base has been placed on order.

As always, continue to water the roads, and keep site as clean and organized as possible
Surveyors making corrections to marked up set of As-Built Drawings.

Shawn is meeting the Surveryors at their office 1:00 PM Thursday 8/4 to go over

items that need corrected to speed up the process. We hope to have a As-Built of the
Force Main for the County to submit to DEP by EOD Friday 8/5.




